

2019 CLM PROGRAM SCHEDULE

| | |
|---|------------------------|
| <ul style="list-style-type: none"> • EEPM available for submitting Umbrella Contract and W-9 | March/April |
| <ul style="list-style-type: none"> • EEPM available for submitting CLM Program Application with a signed Program Addendum • <u>After</u> Oncor approves Application, EEPM available to enter Projects | April 2, 10 am CT |
| <ul style="list-style-type: none"> • EEPM opens to submit Projects • All Projects will be placed on Waitlist • No addition or removal of meters after Project submittal • Any Project submitted <u>prior</u> to 10 am on May 2nd as shown by EEPM will be rejected or cancelled | May 2, 10 am CT |
| <ul style="list-style-type: none"> • EEPM closes for Project submittal | May 9, 5 pm CT |
| <ul style="list-style-type: none"> • Oncor provides information on Scheduled Curtailment Event | May/June |
| <ul style="list-style-type: none"> • Scheduled Curtailment Event | May/June |
| <ul style="list-style-type: none"> • Oncor notifies Service Providers (SPs) of Project status • Project Approval and Contracting Period | June/July |
| <ul style="list-style-type: none"> • Performance Period | June 3 thru Sept 30 |